Recently Completed Projects

• ARC STEM Building
• CRC College Center Expansion
• SCC Mohr Hall
 Recently Completed Projects

ARC STEM Building
Recently Completed Projects

CRC College Center Expansion
Recently Completed Projects

SCC Mohr Hall
Projects In Design

- ARC Tech Ed
  - Design 60% complete
  - Planned Occupancy – *Spring Semester 2024*

- ARC Natomas Center Phase II and III
  - Design 60% Complete
  - Planned Occupancy – *Spring Semester 2024*

- CRC Elk Grove Phase II
  - Design 50% complete
  - Planned Occupancy – *Fall Semester 2023*

- FLC New Science Building (2.1)
  - Design 50% complete
  - Planned Occupancy – *Summer Semester 2024*

- FLC Rancho Cordova Center Phase 2
  - Architect recently selected
  - Planned Occupancy – *Summer Semester 2024*
Projects in Design

ARC Tech Ed
Projects in Design

ARC Natomas Center
Phase 2 and 3
Projects in Design

CRC Elk Grove Center Phase 2
Projects in Design

FLC New Science Bldg (2.1)
Projects
Starting Construction Soon

- CRC Auto Tech Expansion
  - Bidding in Sept/Oct 2020
  - Planned Occupancy – Summer Semester 2022

- SCC Lillard Hall Modernization
  - Bidding Sept/Oct 2020
  - Planned Occupancy – Spring Semester 2023
Projects
Starting
Construction
Soon

CRC Auto Tech
Expansion
Projects
Starting
Construction
Soon

SCC Lillard Hall
Construction industry slowed due to initial project shut-downs and ongoing restrictions due to Covid-19.

Down-stream material suppliers lagging behind after initial full shut-down of production facilities due to Covid-19.

Contractors are aggressively pursuing projects:
- Multiple bidders – 5 or more
- Highly competitive – 5% to 10% bid day savings
Questions?