DISTRICT OFFICE
Water Tower Purchase The District completed the purchase
and remodeling of a site adjacent to the current district office
facilities to house its Resource Development offices. The total
cost of the project was $492,000. Of those expenditures,
Measure A funded $464,500.
Board Room Remodel This project will modernize the
District’s Board Room. The project is in the early planning
phases and $15,000 in Measure A funds have been expended
at this time.
Facilities Management Relocation The District will
relocate the Facilities Management department currently
housed in a leased facility. The new building is over 57,000
assignable square feet. The projected cost of the building and
improvements is $4.2 million funded by Measure A. To date,
$106,000 has been expended.

ABOUT THE CITIZENS’ OVERSIGHT COMMITTEE
On April 17, 2002, the Los Rios Governing Board approved
the creation of a 13-member Oversight Committee to ensure
compliance with all Proposition 39 requirements and
established bylaws under which the Oversight Committee
operates. The committee meets three times a year in July,
November and March. All committee meetings are open to
the public and meeting minutes and reports can be found on
the Los Rios District Web site at www.losrios.edu.
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INTRODUCTION

O

n March 5, 2002, voters approved Measure A, a $265
million General Obligation Bond for the Los Rios
Community College District. The election was conducted
under Proposition 39, which requires the establishment of a Citizens
Bond Oversight Committee. The committee, representing various
constituents of the community and appointed by the Board of
Trustees, is responsible for the review of bond expenditures and the
presentation of an annual report.
This publication is intended to present to the community a summary
of the expenditures of the District’s Bond Measure, as well as the
Committee’s activities for the preceding year.

OVERSIGHT COMMITTEE ACTIVITIES

I

n April 2004, the District sold its second bond issuance,
Series B, with proceeds toward capital projects of $65
million. This brings the total bonds issued to $92.5 million
of the $265 million authorization. The district again received
strong ratings of AAA from Standard & Poor and Fitch and
Aaa from Moody. Favorable factors cited in the rating for the
Series A issuance were again listed including the District’s
financial stability, the large tax base, and average wealth levels.
This overall bond rating results in more favorable interest rates,
thereby, minimizing the costs to the taxpayers of the Los Rios
Community College District.
During the past year, the committee reviewed the financial
activity for capital projects funded by bond proceeds. The
committee was apprised of the facilities master plans for
American River and Cosumnes River Colleges and also received
the District’s Independent Accountants’ Report for the financial
activity for the bond proceeds as of June 30, 2003. This report
was in support of the requirement for a separate review of the
financial activity per the provisions of Proposition 39. Other
items discussed were the District’s plan for its educational
centers and current market conditions affecting construction
costs, including the impact of the significant increase in the cost
of steel and other products. Rising construction costs and
strategies for minimizing the impact to Measure A projects will
continue to be monitored.

SUMMARY

A

ll expenditures authorized by the School Facilities Bond
have been reviewed by the Citizens Oversight Committee to ensure the money is spent only on school facility
improvements as required by the Bond Act. All funds expended
from Measure A will be audited annually by an independent
audit firm. The Oversight Committee has reviewed expenditures and projects, and believes the District is in compliance
with the requirements of Article XIIIA Section 1(b)(3) of the
California Constitution and consistent with the District’s
approved Measure A local bond measure.
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Implementation of the District’s long-term capital plans continues to
progress. The status of the following projects ranges from early
planning to completion. The goal remains to add over 800,000
assignable square feet by 2015. The expenditure amounts provided
below are for Measure A only and reflect cumulative activity through
May 31, 2004.

FOLSOM LAKE CAMPUS

Allied Health Modernization Project This project has a
total budget of approximately $3.5 million, with $1.8 to be
funded from Measure A. The project will replaces old portable
classrooms with state of the art permanent Allied Health
facilities. To date, $232,000 has been expended.
Natomas Center Phase 1 The construction bid for this
project has been awarded at $5.1 million. This facility is part of
a joint project with Natomas Unified and the Sacramento
County Library authority. $8.1 million of Measure A funds
have been designated for this phase which includes the site
acquisition at $1.7 million. $392,000 has been expended.
Fine Arts Modernization and Expansion The Fine Arts
building was constructed in 1958 and has never had a major
renovation. This modernization is planned for the 2005-06 year
at an estimated cost of $9.6 million funded through a combination of State and Measure A funds. To date, $192,000 has
been expended.
Temporary Portables/Swing Space These portable building
will provide over 20,000 square feet to house instructional
programs displaced during modernization projects. The
approximate cost is $1.15 million and $65,000 has been
expended.

New Instruction Facilities 1C This is the third phase of new
instructional and other facilities for the college as well as the
transportation and parking infrastructure to support the increased
capacity. Over 71,000 square feet and 900 parking stalls will be
added at an estimated cost of $24 million. This project will be
funded with a combination of State and Measure A funds at $10.7
million and $13.2 million, respectively. To date, total expenditures
are $1,393,000.
New Bookstore and Cafeteria Construction on this $6.8
million project was awarded in April 2004. The total includes
related transportation and parking infrastructure. The college
currently does not have permanent bookstore or cafeteria
facilities. To date $390,000 has been expended.
Transportation, Access and Parking 1B This project will
provide circulation improvements and parking to support the
increased capacity from phase 1B construction, a State-funded
project. The project is planned at $2.1 million and, to date,
expenditures total $830,000.
New Physical Education Building This is the first phase of
physical education facilities at the college. This phase is planned at
30,000 square feet. The estimated cost is $7.6 million and includes
related transportation and parking. $128,000 has been expended.
El Dorado Center Parking Lot Expansion This project to add
over 300 parking stalls was completed in late 2003. Measure A
funds contributed $660,000.
El Dorado Center New Instructional and Library Space
The total project cost is $6.8 million with $636,000 to come from
Measure A funds. Construction is scheduled to begin in July 2004.
To date, approximately $407,000 has been expended.

COSUMNES RIVER COLLEGE

SACRAMENTO CITY COLLEGE

New Instructional and Library Building This project will add
44,000 square feet to accommodate the expected increase in students
in this fast-growing region of Sacramento County. The total project
is estimated at $13.5 million. The Measure A portion is $6.7 million.
Construction started in May, 2004 and $757,000 has been expended
to date.
Elk Grove Center Site Acquisition $2.95 million has been
appropriated for the acquisition of 20 acres for the future site of this
center. To date, $682,000 has been expended.
Science Building Modernization The estimated cost for this
renovation is $5.4 million funded by $2.9 million in Measure A and
$2.5 million in State funds. To date, $129,000 has been expended.
Bookstore/Cafeteria Expansion Planned at 4,000 square feet, this
project is funded by Measure A at $1.1 million with $91,000 expended to date.
Transportation, Access & Parking Phase 1 Three hundred
parking stalls are planned. The estimated cost is $561,000 funded by
Measure A. To date, expenditures total $6,000.

Cafeteria Modernization The total project cost of $2.5 million
was funded from Measure A and other district funds. This project
was completed in September 2003. Measure A contributed
$1,433,000.
Technology Building Modernization Measure A will contribute
$2.1 million to the $3.7 million project to modernize this facility
constructed in 1957. To date, $196,000 has been expended.
Transportation, Access and Parking The recommendation for
improved circulation and parking for the College included a multistory parking structure. This structure along with other campus
improvements will be implemented utilizing approximately $15.8
million in Measure A funds. To date, $121,000 has been expended.
Cosmetology & Graphics Modernization This project will
modernize these facilities, constructed in 1951. Measure A will
contribute $1.5 million toward this $2.6 million project. Costs to
date total $121,000.
West Sacramento Center Site Acquisition $2 million of Measure
A funds are designated for this acquisition and site development. No
funds have been expended.

AMERICAN RIVER COLLEGE

